

# Gymnasium Modernization

## Project Summary


### Project Scope:

This State and District funded project will modernize and renovate the existing 58-year old gym buildings, improving the safety, efficiency, and accessibility of the complex. The existing gym will be turned into new instructional space, and a new regulation sized gym added to the east side of the complex. The new gym complex will allow for the consolidation of the PE classes currently taught in 5 portable buildings (all 5 portables will be demolished following the completion of the project).

**Project Budget:**  
**Funding:**  
**Delivery Method:**  
**Project Phase:**  
**Construction Start:**  
**Construction End:**

\$38,933,000.  
 State and District  
 Design Bid Build  
 Pre-Design  
 August 2022  
 June 2024

## Project Schedule



## Project Status

- Lionakis was selected as the project's Architect of Record; contract was approved at the District's October 6, 2020 Board of Trustee's meeting.
- District staff and consultants have started identifying current facility strengths/weaknesses for the gym with Deans of Kinesiology/Athletics Directors to facilitate the start of programming.

## Next 90 Days

- Project programming will start in October 2020.

## Project Rendering

